
Begin Closeout
Project Listed as 100% 
Construction Complete

Program Coordinator 
requests Final 

Delivery Report or 
Supplemental FDR

Project Manager or 
Sponsor prepares FDR/

SFDR and uploads 
report in ODIS

Program Coordinator 
reviews and approves 

report

Program Coordinator 
will “accept” the FDR/
SFDR  in ODIS, and 

migrate the data to the 
staging site.
(See Note 1)

IT will load data on the 
External Bond 

Accountability Web Site

After report is approved 
Project Manager or 

Sponsor will forward a 
copy to Audits & 

Investigations and to 
the Executive Director 

CTC

Approved

Changes Requested

Audits and Investigations 
will prepare their reports 

within 6 months and 
upload in ODIS

(See Note 2)

Notes:
1. Program Coordinator will migrate the data when this feature goes live, until that time IT will perform this function
2. Based on the Audit Plan, Audits & Investigations will make the determination if an audit report is required for individual projects.
3. FDR – Final Delivery Report
4. SFDR – Supplemental Final Delivery Report
5. ODIS – Online Data Input System  (http://svdtsucp.dot.ca.gov:8084/bondinputprod/LogoffPreAction.do?key=52998562)

Program Coordinator will 
“accept” the audit report 

during the next cycle

Project Manager or 
Sponsor updates actual 

benefits and actual 
bond funding under 

closeout info tab
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